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Monthly Narrative Summary Report -- January 1976

1. Twenty-five SV-8 chassis/cabinets were placed
into stock. In addition, the 12 SV-8's issued to Area

Headquarters were recalled

and are currently being modi-

fied to bring them up-to-date. The preliminary ground-

work for the SV-8 training

package was initiated. The

training package will use an audio/visual slide concept
and will be coordinated with 0C-0/COD, 0C-E/CED, 0C-CS,
and OC-S/CMD prior to release.

2. A program review on the RS-708/RS-709 and
signaling in general was held. Implementation of
several proposed recommendations are pending approval.

3. An engineering model of the CV-651 IF down

converter, with associated

Collins 6518 receivers, has

been installed in one of the| |PD-2 positions for test
purposes. The 6518 receivers are programmed replacements
for the PD-2 Racal receivers. The CV-651 will provide
interface between VLF and HF receivers and also allow
remote frequency control of both HF receivers.

4. Discussions were held with | = |relative to

increasing the|

| signal by 3 dB. Since

any | |change will require a sizable dollar investment,
OC has asked ODGE to formally document the justification

for this requirement.

5. OD&E engineers, Messrs. | | and
| were briefed on the present OC

field sets. The briefing helped OD&E better understand
the philosophy of equipment concealments, operational
considerations, and related matters.

6. It is expected that OL/Procurement Division
will mail the AFT RFP to prospective bidders on or about
3 February 1976. The additional delay is attributed to
OL's decision to reformat the RFP to comply with general

instructions governing ADP
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SUBJECT: Monthly Narrative Summary Report -- January 1976

7. | rejected our letter of approval for the
CDS Functional Specification on the basis that the resource
utilization limits cited in the specification were design
goals and not maximum allowable limits as stipulated in our
letter. Following a series of discussions with OL/Procurement
Division, a letter was forwarded to expressing concern 25X1
about the status of the CDS project. The major issues addressed
in the letter concern resource utilization (reserve core, VDU
response time, overlay software) and the implementation
schedule.

8. On 13 January, a clocked Delta Data/COMTEN configu-
ration was successfully tested on a full-duplex 2400 BPS
circuit from the OJCS computer center through|  |facilities 25X1
tol_ land then looped back to the COMTEN. This testing
was undertaken to determine the feasibility of providing
remote computer terminal operation via a SKYLINK AVD channel.
Further testing will be conducted when a suitable 2400 BPS
satellite circuit becomes available.

9. Contractors responsible for both the office renova-
tions and secure communications systems at \ 25X1
Building continued to recover time lost durimg the previous
stop-work period. As of this time, all communications system
installations are on schedule. Items remaining before the
entire system is considered operational include checking out
of the key systems and the individual telephones, both
scheduled for 2 February.

10. F8M has indicated that they are two weeks behind
schedule, but it appears that they may be four weeks behind.
Factory preacceptance is now scheduled for 23 February.

11. Two of the four T-96 time division multiplexers
procured for the[  |/Headquarters circuit were returned
to Timeplex for correction of latent defects. The units
were returned on 28 January and are now being installed by
Timeplex personnel. The remaining two units will be returned
for repair when the first two are operating properly.

12. Several meetings were held between Agency and
|representatives to finalize the draft of the

|Standards Manual. The Manual is now in

final typing.

13. Following numerous spin-up outages in early
January, the ‘ satellite suffered a major
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outage on 11 January and has not been available for SKYLINK

use since that date. SKYLINK circuits were restored to

| | on 14/15 January via thel | 25X1
satellite. | |was established

on 30 January.

14. A revised acceptance procedure for the SG-75B
was agreed to by Harris (Gates Division) and implemented

at| | this month. Harris will increase the burn-in
time by 80 hours; and, in return, |  |will make minor 25X1
repairs.

15. A manufacturing defect was discovered in the
AK-4 racks and brought to the attention of Cooke Engineering.
Cooke has modified their test fixture to find grounded cables
which have been the basis of previous rejections.

16. A "PACE" P.C. Board Repair Course was conducted
at | 19-23 January for 12 OC technicians.

25X1

Distribution:
Orlglna} - D/CO; DD/CO; OC-EXA; 0OC-P§B; 0OC-IC (Archives)
- 0C-0; 0C- O/D
l - 0C-§; 0C-CS
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